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ESTIMATE RUN 06/13/2001

ESTIMATE SUMMARY 13:50:55

CONTID: C12815R        ESTIMATE NO: 0003 PROG 1999

PCN: 12815R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

DURANGO PEDESTRIAN BRIDGE PERCENT TIME:

PROJECT NO: STE C200-003                  

ANIMAS RIVER PEDESTRIAN BRIDGE

NAME OF ROAD: US 160

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

HENSEN CONSTRUCTION & DEVELOPMENT CORPORATION PAY PERIOD ENDING 06/13/2001 DATE TIME STARTED 01/26/2001

1 SPRING CREEK DRIVE DATE LET 12/21/2000 DATE WORK BEGAN

 DATE AWARDED 12/28/2000 DATE TIME STOPPED 06/04/2001

 DATE CONTRACT EXECUTED 01/22/2001 DATE ACCEPTED 06/04/2001

MOUNTAIN VILLAGE CO 81435     970/882-8828 DATE NOTICE TO PROCEED 01/26/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 381,737.52 PARTICIPATING $ $ 43,515.52

AWARD PROJECT AMT: 394,775.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -411.47

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.88%

474.00

43,515.52

43,515.52

43,104.05

$

$

$

$

381,263.52

0.00

381,263.52

0.00

381,263.52

-718.84

0.00

380,544.68

0.00

AMOUNT DUE 380,544.68 43,104.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 43,104.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

130.0 TIME ALLOW: 6/4/2001 ??:??:??

ORIG TIME ALLOW: 5/31/2001 ??:??:??
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PCN: 12815R-BID   ESTIMATE RUN 06/13/2001

PROJECT: STE C200-003                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE 1.000

0.000

202-00010  
 

1.000

EACH

290.00000 290.001.000

0.00

0010 TREE TRIMMING 0.000

1.000

202-00011  
 

1.000

EACH

290.00000 290.001.000

290.00

0015 REMOVAL OF CURB AND GUTTER 26.000

0.000

202-00203  
 

26.000

LF  

30.00000 780.0026.000

0.00

0020 REMOVAL OF ASPHALT MAT 0.000

37.000

202-00220  
 

37.000

SY  

30.00000 1,110.0037.000

1,110.00

0025 REMOVAL OF GUARDRAIL TYPE 3 25.000

36.000

202-01130  
 

61.000

LF  

5.00000 305.0061.000

180.00

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

37.000

203-00060  
 

37.000

CY  

58.00000 2,146.0037.000

2,146.00

0035 TOPSOIL 0.000

29.000

207-00205  
 

29.000

CY  

58.00000 1,682.0029.000

1,682.00

0040 SILT FENCE 45.000

0.000

208-00020  
 

45.000

LF  

3.00000 135.0045.000

0.00

0045 RESET GROUND SIGN 1.000

0.000

210-00810  
 

1.000

EACH

60.00000 60.001.000

0.00

0050 *SOD 0.000

2,742.000

212-00050  
 

2,742.000

SF  

1.00000 2,742.002,742.000

2,742.00

0055 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 0.000

2.000

214-00506  
 

2.000

EACH

330.00000 660.002.000

660.00
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PCN: 12815R-BID   ESTIMATE RUN 06/13/2001

PROJECT: STE C200-003                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 AGGREGATE BASE COURSE (CLASS 6) 4.000

31.000

304-06007  
 

35.000

CY  

58.00000 2,030.0035.000

1,798.00

0065 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

5.000

403-00721  
 

5.000

SY  

63.00000 315.005.000

315.00

0070 15 INCH CORRUGATED STEEL PIPE 0.000

30.000

603-10150  
 

30.000

LF  

9.50000 285.0030.000

285.00

0075 15 INCH STEEL END SECTION 0.000

2.000

603-30015  
 

2.000

EACH

85.00000 170.002.000

170.00

0080 *END ANCHORAGE TYPE 3K 0.000

3.000

606-01390  
 

3.000

EACH

1,150.00000 3,450.003.000

3,450.00

0085 CONCRETE SIDEWALK 0.000

233.000

608-00000  
 

233.000

SY  

62.50000 14,562.50233.000

14,562.50

0090 CONCRETE CURB RAMP 0.000

20.000

608-00010  
 

20.000

SY  

62.50000 1,250.0020.000

1,250.00

0095 *CONSTRUCTION SURVEYING 0.900

0.100

625-00000  
 

1.000

L S 

3,450.00000 3,450.001.000

345.00

0100 *MOBILIZATION 0.300

0.000

626-00000  
 

0.300

L S 

33,300.00000 9,990.000.300

0.00

0105 *FLAGGING 92.500

89.500

630-00000  
 

182.000

HOUR

24.00000 4,368.00182.000

2,148.00

0110 *TRAFFIC CONTROL SUPERVISOR 13.000

8.000

630-00002  
 

21.000

DAY 

315.00000 6,615.0021.000

2,520.00
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PCN: 12815R-BID   ESTIMATE RUN 06/13/2001

PROJECT: STE C200-003                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TRAFFIC CONTROL INSPECTION 59.000

32.000

630-00007  
 

91.000

DAY 

115.00000 10,465.0091.000

3,680.00

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.300

0.700

630-80341  
 

7.000

EACH

75.00000 525.007.000

52.50

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.500

2.500

630-80342  
 

25.000

EACH

79.00000 1,501.0019.000

197.50

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.200

0.800

630-80343  
 

8.000

EACH

82.00000 656.008.000

65.60

0135 *DRUM CHANNELIZING DEVICE 0.000

3.000

630-80360  
 

3.000

EACH

35.00000 105.003.000

105.00

0140 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

0.000

EACH

47.00000 0.000.000

0.00

0145 *TRAFFIC CONE 133.200

14.800

630-80380  
 

148.000

EACH

8.00000 1,184.00148.000

118.40

0150 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0155 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0160 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0165 F/A RELOCATE WATER LINES 0.000

0.000

700-70100  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12815R-BID   ESTIMATE RUN 06/13/2001

PROJECT: STE C200-003                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *BRIDGE GIRDER AND DECK UNIT (210 FEET TO 215 FEET) 
ADD NEW ITEM

1.000

0.000

628-00210  
 

1.000

EACH

250,900.00000 250,900.001.000

0.00

0235 PILE TIP MCR LINE ITEM # 1 3.000

0.000

502-00460  
 

3.000

EACH

98.00000 294.003.000

0.00

0240 FENCE (PLASTIC) MCR LINE ITEM # 2 320.000

0.000

607-11525  
 

320.000

LF  

2.50000 800.00320.000

0.00

0250 SOD 0.000

3,543.000

212-00050  
 

3,543.000

SF  

1.00000 3,543.003,543.000

3,543.00

0255 CONST SURVEYING ADDITIONAL SURVEYING 0.000

1.000

625-00000  
 

1.000

L S 

338.25000 338.251.000

338.25

0260 ADDED ITEM (DOLLAR)/ WITHHOLDING FROM ALERT TRAFFIC 
CONTROL

0.000

-703.230

900-00006  
 

-703.230

DOL 

1.00000 -703.23-703.230

-703.23

CAT 326,293.5243,050.52326,767.52CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE NO. O-05-AI 

0170 STRUCTURE EXCAVATION 103.000

0.000

206-00000  
 

103.000

CY  

27.00000 2,781.00103.000

0.00

0175 STRUCTURE BACKFILL (CLASS 1) 65.000

0.000

206-00100  
 

65.000

CY  

35.00000 2,275.0065.000

0.00

0180 STRUCTURE BACKFILL (CLASS 2) 44.000

0.000

206-00200  
 

44.000

CY  

30.00000 1,320.0044.000

0.00

0185 MECHANICAL REINFORCEMENT OF SOIL 54.000

0.000

206-00360  
 

54.000

CY  

10.00000 540.0054.000

0.00
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PCN: 12815R-BID   ESTIMATE RUN 06/13/2001

PROJECT: STE C200-003                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:55

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. O-05-AI 

0190 *DRILLING HOLE TO FACILITATE PILE DRIVING 84.000

0.000

502-00100  
 

84.000

LF  

70.00000 5,880.0084.000

0.00

0195 *STEEL PILING (HP 12X53) 145.000

0.000

502-11253  
 

145.000

LF  

52.00000 7,540.00145.000

0.00

0200 CONCRETE CLASS B (BRIDGE) 16.000

0.000

601-01040  
 

16.000

CY  

465.00000 7,440.0016.000

0.00

0205 REINFORCING STEEL 1,668.000

0.000

602-00000  
 

1,668.000

LB  

1.75000 2,919.001,668.000

0.00

0210 MOBILIZATION 0.700

0.000

626-00000  
 

0.700

L S 

33,300.00000 23,310.000.700

0.00

0215 BRIDGE GIRDER AND DECK UNIT (210 FEET TO 215 FEET) 0.000

0.000

628-00210  
 

0.000

EACH

262,900.00000 0.000.000

0.00

CAT 54,005.000.0054,005.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0220 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

500.00000 500.001.000

0.00

0245 BOLLARD LINE ITEM # 1 0.000

2.000

622-00270  
 

2.000

EACH

232.50000 465.002.000

465.00

CAT 965.00465.00965.00CURRENT AMT0400 $ $ $

$ 381,263.5243,515.52$381,737.52$CURRENT AMTPROJECT TOTAL


